Work Program Schedule

Lackawanna-Luzerne Joint County Comprehensive Plan, Long-Range Transportation Plan, and Hazard Mitigation Plan

Months: 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22

Phases:
- A Identifying Opportunities
- B Visioning/Land Use Framework
- C Draft Plans
- D Final Plans

Hazard Mitigation Plan Elements

- **H1** *Hazard Data Review & Evaluation & Capability Assessment*
- **H2** *Mitigation Measures Evaluation of Land Use Alternatives*
- **H3** *Prepare Preliminary Draft Hazard Mitigation Plan*
- **H4** *Prepare Final Draft HMP*
- **H5** *Prepare Final HMP*

Comprehensive Plan Elements

- **A1** *Project Initiation*
  - review reports
  - tours
  - base mapping
  - scheduling
  - early interviews
- **A2** *Update Planning Database*
  - existing land use survey
  - natural resources inventory
  - cultural and historical resources inventory
  - community facilities
  - parks, recreation and open space
  - mineral resources
  - agriculture
  - infrastructure
- **A3** *Document 1997-2007 Change*
  - land use change
  - subdivision and land development
  - public improvements
  - pending and proposed developments
- **A4** *Demographic & Housing Analyses*
  - population
  - employment
  - housing
  - trends/projections
- **A5** *Critical Review of Trends*
  - constraints and opportunities
  - development suitability
  - trend scenario
- **A6** *Planning Issues & Goals*
  - planning & development issues
  - initial goals and objectives
- **A7** *Alternative Themes*
- **B1** *Explore* — *Alternatives Concepts*
- **B2** *Develop* — *Alternatives Concepts*
- **B3** *Construct* — *Land Use framework*
  - sketch plan
  - policy framework
- **C1** *Prepare Preliminary Draft Comprehensive Plan*
  - background, history, setting
  - planning process
  - critique of present trends
  - goals & objectives
  - land use plan
  - circulation plan
  - housing plan
  - community facilities plan
  - utilities plan
  - water resources plan
  - open space & recreation plan
  - environmental protection plan
  - farmland preservation plan
  - historic & cultural resources protection plan
- **C2** *Prepare Implementation Strategy & Action Plan*
  - action program
  - capital improvements & funding
  - development regulations
  - administrative changes
- **C3** *Prepare Final Draft Comprehensive Plan*
- **C4** *Prepare Draft Model Development Regulations*
- **D1** *Prepare Final Comprehensive Plan*
- **D2** *Prepare Final Model Development Regulations*

Long-Range Transportation Plan Elements

- **T1** *Transportation Data Review & Assessment*
  - base conditions/needs assessment
  - safety needs
  - maintenance needs
  - system connectivity
  - capacity
- **T2** *Transportation Evaluation of Land Use Alternatives & Concept Development*
  - land use alternatives evaluation
  - multimodal opportunities
  - intelligent transportation systems
  - transportation enhancements
  - hometown streets/ safe routes to school
- **T3** *Prepare Preliminary Draft Long-Range Transportation Plan (LRTP)*
  - land use and transportation considerations
  - program development
- **T4** *Prepare Final Draft LRTP*
- **T5** *Prepare Final LRTP*

Workshops & Meetings

REVIEW

Steering Committee Meetings · Stakeholder Focus Groups · Public Information Meetings · Public Hearings